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THE LESOTHO WOODLOT PROJECT : 
PROGRESS, PROBLEMS AND PROSPECTS * 
ABSTRACT. Rural development programmes often confront unexpected 
environmental constraints which limit their impact. For example, 
the role of forestry as regards soil/water conservation and the 
provision of woodland resources is not widely appreciated but assumes 
vital importance in certain ecological and socio-economic conditions. 
In rural Lesotho, an afforestation programme is being conducted, 
seemingly with considerable success, by the Hoodldt Project. Since 
this Project may become a model for implementing similar ventures 
in other Thrid World settings it deserves close analysis. This 
paper examines the Project's development, current operations and 
plans for the future and focuses upon the problems it is facing. 
1. INTRODUCTION 
1,1 Rural development and environmental constraints 
The most productive shift in recent development theory has been its 
reorientation towards the rural sector. Development strategies focus 
increasingly upon the generation of equitable and self-sustained growth 
within rural and predominantly agricultural communities ( Karp, 1976; 
Mabogunje, 1980; Mohan, 1978; Robinson, 1979 ). Means of promoting 
appropriate agricultural technologies ( Belshaw, 1977; Brown, 1977 ), 
stimulating informal industrial activities ( Brown, 1981; Littlefield, 
1979; McCarthy, 1982; Taimni, 1981 ), and implementing vocational 
educational programmes ( Dove, 1980; Kooijman, 1980; Mbilinyi, 1976; 
Thomas, 1974; van Rensburg, 1978; Vanzetti and Bessell, 1974; Ward, 1972 ), 
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have all attracted considerable debate in the development literature 
and have encouraged attempts to operationalise an integrated package 
of development measures in diverse Third World settings (Nsibandze, 
1977; Thomas and Boyazoglu, 1978). 
However, within this form of development strategy, a number of very 
serious problems of a pragmatic nature have begun to emerge. The 
'integration' of the various components has proved more fragile in 
application than anticipated (Livingstone, 1979) and social and insti-
tutional constraints have surfaced in both agriculture and industry 
(Briggs, 1980; Kliest, 1980; Lele, 1976; Rogge, 1977). Moreover, 
in many instances, the development prospectus fails to acknowledge 
and allow for environmental factors limiting agricultural options 
and reducing productivity (Bradley, 1980; Briggs, 1980, p. 20; 
Lovett, 1980, p. 100; Mohan, 1978; Rogge, 1977). 
The role of forestry, for example, has undeservedly been accorded 
very little attention and research in the realm of development stud-
ies, although it is clear (at least to the foresters) that, in cer-
tain situations, it is of vital importance. Northern Nigeria, for 
example, suffers from severe deforestation and remedial measures to 
recover soil fertility are more than two decades overdue (Adoyoju, 
1965; Mortimore, 1969; Oyelese, 1971). In central Tanzania, 
agricultural production has declined primarily in response to accel-
erating soil erosion, and attempts to rehabilitate affected areas are 
circumscribed by unplanned settlement and inappropriate land use 
practices (Mushala, 1982). In Zimbabwe, increasing population 
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pressure and falling productivity within an essentially subsistence 
system of land use has led to widespread woodland destruction in 
both communal rural (Whitlow, 1979, 1980, 1982) and peri-urban 
(Mazambani, 1980, 1982) locations. The result has been quickened 
habitat degradation and depletion of woodland resources as a fuel 
source and as a raw material for implements and utensils. A very 
similar situation in KwaZulu has been documented by Gandar (1980, 1981). 
1.2 Rural development, conservation and the Lesotho Woodlot Project. 
In Lesotho, the environmental constraints upon the manufacture of a 
viable rural economy have been widely documented (Ntsane and Eckert, 
1978; Sterkenberg, 1979; Turner, 1978; Wallman, 1972). Ecological 
deterioriation and soil erosion, developing and entrenching extensive 
donga networks, are critical problems throughout the country exacer-
bated by unsuitable methods of grazing and cropping. However, whilst 
the need for conservation is accepted (Government of Lesotho, 1975, 
pp. 81-82, 1980, pp. 208-211; Nobe and Seckler, 1979; Schmitz, 1983 
forthcoming), there is neither sufficient financial support nor an 
adequate legislative framework to implement a conservation package on 
anything but the most limited scale and most glacial pace. The spect-
acular failure of the large area-based agricultural projects (Garaba, 
1980; Nobe and Seckler, 1979, p. 169), which commenced in 1970 
(Moody, 1976), has,in fact, led to a reduction of governmental com-
mitment to rural development and conservation policy (Wellings, 1982, 
pp. 277-283). 
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Thus, at present in Lesotho, conservation programmes are having 
little impact upon the fragile ecology of its rural areas. But, 
leaving aside considerations of scale, the one apparent success has 
been in terms of afforestation through the Lesotho Woodlot Project 
(LWP). The LWP commenced in 1973 and was initially planned to run 
for 12 years. Its principal aim is to provide fuelwood and build-
ing poles for the rural population. Despite unfavourable social, 
economic, geomorphological and climatic conditions, the LWP has 
shown that plantation establishment with exotic trees is not only 
possible but eminently suitable for Lesotho. 
By fulfilling a compelling domestic need for fuelwood and stabilis-
ing donga sidewalls, the LWP has become ostensibly one of the most 
successful rural development ventures in the country. Split into 
three districts that cover the entire Western lowlands and with a 
small budget, the LWP has established over 170 village woodlots with 
a total area of nearly 3 000 ha. This paper examines the Project's 
development, its impress upon the rural economy, its problems, and 
anticipates its direction in the coming years. 
1.3 Paper structure. 
We begin by reviewing forest history in Lesotho and the origins and 
objectives of the LWP and proceed to examine funding, organisation 
and current operations. Progress to date, especially in training, 
and the implications of recent forestry legislation are all discussed. 
Finally, before speculating upon future developments, we address 
ourselves to the problems facing the Project. 
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Grass-roots conservation education, for example, has been much 
neglected and severely limits the potential effectiveness of com-
munity woodlot programmes. In addition, the land tenure system, 
where rigidly enforced, precludes woodlot development by prohibit-
ing land acquisition in situations where, with overpopulation, over-
grazing and gulley formation, land is already in short supply. 
And, whilst increasing the supply of fuelwood, there are still 
problems of accessibility to woodlots and some doubts as to whether 
these efforts are just simply remedial rather than stimulative of 
genuine rural development. Furthermore, the anticipated transition 
from expatriate to local funding and staffing is unlikely to proceed 
without reaction. Also, since historic free planting in Lesotho 
has been primarily aimed at erosion control, the LWP has been mis-
guidedly and myopically regarded solely as a branch of the Soil 
Conservation Division within the Ministry of Agriculture and Market-
ing (MOAM). This situation has had a negative impact upon LWP's 
contribution to rural development. 
2. ORIGINS AND OBJECTIVES OF THE LESOTHO WOODLOT PROJECT. 
Since 1908 many reports have been written about forestry in Lesotho. 
While the earliest reports were concerned with choosing the right 
species for donga stabilisation and small scale planting (Heywood, 
1908; Heugh, 1916), the later reports concentrate upon policy 
formulation and the administration of afforestration (Wicht, 1954; 
Henry, 1964). Prior to 1936, tree planting in Lesotho was small 
in scale and centred around missions and trading stores, but in that 
year, planting began as part of the anti-soil erosion campaign 
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of the Protectorate authorities. This work was directed towards 
donga control and the reclamation of sheet-eroded areas and, although 
the area of these plantings which survived never totalled more than 
200 to 300 ha. (Long, 1972), they were important in the fight against 
erosion and have led to the present situation in which forestry is 
seem primarily as an agent of soil and water conservation. 
These areas were never managed in the forestry sense and after a few 
years were handed over to the villagers who were then responsible for 
managing the crop. Between 1936 and 1972 some 40 to 60 million 
trees were planted with an annual peak of two million in the early 
1960s. Whilst most of the original areas planted have been destroy-
ed by uncontrolled grazing, cutting and fire ( Richardson 1983 
forthcoming ), the relatively few scattered areas which remain 
provide evidence of what is possible with exotic tree species in 
Lesotho. It is pertinent to note that the main reasons given for the 
failure of these plantings were: a complete lack of basic forestry know-
ledge, poor management and a lack of overall direction ( Long, 1972 ). 
Considering the limited scope and success of these practices and the 
lack of a central forest authority, the declared Forest Policy in 
1948 can only be described as ambitious. This policy emphasized 
education, fuelwood production, the maintainence of existing forest 
lands and the control of erosion on degraded mountain slopes (Henry, 
1964), but little provision appears to have been made for subsequent 
implementation. The need for revised policy and a central authority 
to control all forestry activities was mentioned by numerous visiting 
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Forest Officers (notably Henry, 1964; Poynton, 1966; and Fenn, 
1969), but no significant steps were taken until 1973 when the 
LWP was created. 
The woodlot concept appears to have begun in 1943 with a report by 
Miller (1943). He .like later authors, ruled out any large-scale 
commercial afforestation in Lesotho for climatic and social reasons 
and instead favoured the idea of small community woodlots of exotic 
tree species providing fuelwood and building poles (Miller, 1943; 
see also Wicht, 1954; Poynton, 1966). Similarly, Poynton (1966) 
considered scattered planting inferior to carefully sited and sys-
tematically managed village woodlots in ensuring the supply of fuel-
wood and breaking the pernicious habit of burning dung for fuel. 
He further advised that the species employed be one capable of re-
generating freely by means of coppice, root suckers or seed to 
obviate the need for replanting. The need for a central body to 
control and maintain existing Government plantations and all future 
plantations was also under review (Henry, 1964). This discussion 
revolved around three main proposals; the establishment of system-
atically managed village woodlots, the formation of a central authority, 
and the implementation of a training programme, a factor which increas-
ed in significance after independence in 1966. These proposals sub-
sequently defined the prospectus for LWP's operations. 
The objectives of the Project may be divided into short-term and 
long term. The short term objectives are : 
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(a) to establish small plantations near villages throughout 
Lesotho for the provision of firewood and building poles;' 
(b) to supply trees and grass to the Soil Conservation Division 
and to the public for soil conservation; 
(c) to develop an administrative and technical organisation 
capable of implementing (a) and (b); 
(d) to train Basotho nationals at all levels to assume complete 
responsibility for the continuing implementation of a 
soundly based afforestation.policy. 
The long-term objectives are : 
(a) to determine a rational afforestation policy for Lesotho 
in terms of its economic and ecological needs; 
(b) to create a relevant and well-balanced administrative 
and technical infrastructure for the support and imple-
mentation of a continuing afforestation programme. 
3. THE CURRENT SITUATION. 
3.1 Funding and organisation 
The LWP is funded from three sources: the Overseas Development 
Administration of the British Government (ODA), the Government of 
Lesotho (GOL), and the Anglo American Corporation (AAC). The ODA 
contributes about half the LWP's R500 000 annual budget with the 
other two donors contributing about a quarter each. The British 
input is in the form of capital expenditure ( vehicles, plant, housing 
and fencing ), the supplementation of the Forest Research Officer's 
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salary and a small proportion of the labour bill. In addition 
to this, the British Government also funds degree level training 
of Basotho nationals through British Council Grants. Thus, the 
main emphasis of British funding is upon the creation of infra-
structure necessary for the formation of a Forestry Division. 
GOL disbursements cover local salaries, maintainence of the vehicle 
fleet and other local services. These funds and matters concern-
ing the LWP's Basotho personnel are channelled through the office 
of the Chief Conservation Officer. The main contribution of the 
AAC is in the form of professional expatriate management and the 
training of Basotho nationals at a technical level outside Lesotho. 
The LWP is divided into three districts which each cover a portion 
of the Western Lowlands. Headquarters and Central District are 
based in Maseru; Northern District in Hlotse and Southern District 
in Mohale's Hoek. Limited operations, mainly on an experimental 
basis, are undertaken under the auspices of the Canadian Thaba-T'seka 
Mountain District Development Project. Each District is controlled 
by a District Forestry Officer (DFO) who possesses professional 
qualifications. Under him are Foresters who are diplomates from 
forestry colleges in either Cyprus or the Ciskei, normally Basotho 
nationals capable of speaking in both the language and the idiom of 
the local people in order to perform the vital extension work that 
secures both the land and local support. Under the control of 
Foresters are Rangers and field supervisors who oversee the day to 
day operations at the village level. These sub-technical personnel 
may be attached to a single woodlot for a substantial length of time 
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although they, like the Foresters, are moved periodically in order 
to disseminate local experience and specialities throughout the 
Project. 
The LWP has an accounts section headed by an expatriate admini-
stration officer based at the Maseru Headquarters. Prior to 1980, 
administration and accounting were performed entirely by this 
section, but recent GOL policy has caused the decentralisation of 
accounting with funds now sub-allocated to the DFOs. This policy, 
laid down in the Third Development Plan, is aimed at reducing 
administrative overheads but, more importantly, at fostering greater 
co-ordination and consultation at District and local levels so that 
development activities can be more easily assimilated into existing 
institutional frameworks (Government of Lesotho, 1980). This 
decentral isation will confer greater autonomy and flexibility on the 
DFOs and should lead to more involvement of the LWP in District 
level development. 
3.2 Activities and procedures 
Current operations of the LWP cover almost the entire range of 
forestry activities from land acquisition to felling and disposal 
of forest produce. This range of activities is described below 
for, although the main emphasis is on establishment and tending of 
young plantations, exploitation is now proceeding in some of the 
11 
older stands that the Project has inherited . 
Extension work leading to offers of land by interested villages is 
first in the sequence of events. Areas of between 10 and 300 ha. 
may be accepted by the Project depending on local circumstances. 
The area of land offered is viewed by the DFO and, if suitable in 
terms of size and quality, an agreement is signed by the residing 
chief and the LWP. In the near future, following .formal boundary 
surveys and demarcation, the area will be gazetted and formally 
declared a forest reserve by the MOAM. Although the Forest Act 
(Act No 11 of 1978) will make this agreement legal and binding, thus 
removing a chief's power to withdraw the land, it has also increased 
the sense of responsibility and purpose of all LWP staff to the 
effect that offers of land instead of decreasing are increasing. 
The ever increasing pressure for land often dictates that the areas 
offered to the LWP are of very poor quality. However, the effect 
of this trend is partially being overcome by the refinement of 
establishment techniques and species choice made possible by scien-
tific research. 
The first material operation is fencing, which has an immediate 
beneficial effect upon soil and water conservation. Revegetation 
soon takes place and within as little as five years a plagioclimax, 
lacking locally extinct species, may be reached (Richardson, 1983 
forthcoming). Depending upon the enthusiasm of the local chief, 
fencing may or may not be necessary. In areas where the chief is 
strong and interested in protecting his woodlot, illicit grazing 
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does not take place regardless of whether the woodlot-is fenced or 
not (Davidson, 1980 a). However, the physical presence of a fence, 
if only as a line of demarcation, is usually very beneficial. 
Ground preparation prior to planting is either by strip ploughing 
on level or gently sloping ground, or by construction of a pit on 
slopes or rocky ground. Both ploughing and pit construction are 
done in such a way that soil and water retention on the site are 
not decreased and may even be increased. 
Trees raised in the Project nurseries are usually planted on the 
prepared ground in spring and later summer or autumn,when good 
rains fall ,at between 1000 and 1100 per hectare which is considered 
optimal for efficient fuelwood production. The principal species 
planted are members of the genera Eucalyptus and Pinus (gums and 
pines) with the main representatives E. rubida and P. radiata 
respectively. The gums are planted on the better ground, usually 
that which can be ploughed, whilst the pines are favoured for slopes 
and more rocky or drought-prone sites. Gums have always been the 
mainstay of the Project's planting programme but as it proceeded 
each of the factors normally cited in favour of gums have been called 
into question. Since it is vital that species selection optimalises 
both output and erosion control, the research component is becoming 
an increasingly important aspect of the Project's activities. 
The ability of gums to coppice, for instance, may be a disadvantage 
if the wrong species is planted in the first place. An example of 
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this is the choice of E. viminaKs which showed great promise until 
it was attacked by the Eucalyptus snout beetle which was present 
in Lesotho at a low population level prior to the creation of the 
LWP (Poynton, 1966). Costly operations have since been undertaken 
to remove E. viminalis so that it cannot provide a source of attack 
for other gums in the vicinity. Furthermore, the LWP does not yet 
have local experience of coppice management and this may present 
unforeseen problems. Second, in relation to output, the volume 
production of certain pines is now known to be higher than gums on 
sites of poorer quality (Richardson 1981 a). Since these site 
types constitute a large proportion of the land offered to the LWP, 
pines are to be favoured more and more. Third, on the question of 
fuelwood quality, it is known that pinewood tends to spark and 
produce heavy soot, but little is known about the relative calorific 
values of the species planted. Whilst research into calorific 
yields is planned, there seems little doubt that factors such as 
growth rates are more important in species selection than subjective 
judgements of fuelwood quality. Another factor in the pine versus 
gum question is that gums are less effective in controlling soil 
erosion and on particularly sensitive slopes may actually encourage 
it. Whereas gums leave a thin layer of friable litter, the pines 
produce a dense mat of interwoven needles which has a high water 
retention capacity and is not easily disturbed. 
After planting, the cultivated ground around the trees is kept 
weed free for one or two seasons until the trees have established 
themselves. This and fire protection throughout the rotation 
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constitute the only attention that the trees require until they are 
felled. Should a small proportion of the trees fail due to climatic 
or biotic factors, it is not necessary to replant provided that they 
are spread throughout the area. If they are concentrated in dis-
tinct pockets, then replanting is necessary in order to maintain 
adequate stocking levels. Replanting, or consolidation, is vital 
in ensuring the continued co-operation of the villagers and is a 
very effective component of extension work. The LWP has recently 
fallen behind in replanting because of the need to maintain the mo-
mentum of new planting but steps are now being taken to redress this 
balance and in 1980/81 176 ha. were replanted (Davidson 1981 a), 
mainly in areas that failed in the drought of 1979/80. The need to 
take into account initial species choice is a prerequisite for suc-
cessful replanting. 
The proportion of a woodlot that is planted each year depends upon 
the number of years in the rotation; it follows that the same will 
apply to felling. Ideally, a woodlot managed on a ten-year rotation 
will have one-tenth of its area felled each year thus ensuring a 
continuous supply of forest produce characteristic of the "normal 
forest". Considering the aims of the LWP, this is the only appro-
priate way of managing the woodlots. 
The need for organised research was only belatedly recognised by the 
Project and a Forest Research Officer was not appointed until 1979, 
which, with hindsight, is six years later than it should have been. 
The small but dynamic research section has concentrated on species 
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and sub-species selection, refinement of silvicultural techniques, 
especially establishment, and the improvement of nursery efficiency. 
The amount of money saved by the implementation of research findings 
undoubtedly exceeds the cost of the research. 
3.3 Contribution to rural development. 
In terms of physical impact, woodlot establishment eradicates erosion 
on the site of the woodlot and may reduce erosion lower in the catch-
ment. This leads to improved domestic water supplies and can part-
ially alleviate the effect of drought by prolonging the period of 
run-off. 
Secondly, woodlots provide cheap and relatively accessible fuel 
which should reduce the need to burn agricultural residues and lead 
to improved soil fertility. Fuelwood is sold in headloads which 
equal approximately 30kg and the fee for one is 30c which is about 
25% of the price of imported wood. It is also argued that by im-
proving accessibility, the time saved on collecting fuel may then 
be used more profitably in farm production. However, this has yet 
to be researched and remains speculative at present. 
Thirdly, large numbers of rural inhabitants are employed by the LWP, 
although generally on a casual and temporary basis, bringing food 
(in the case of the "Food for Work" programmes) and money directly 
into the rural economy. In addition, when timber is felled, 20% 
of the gross revenue is returned to the village development fund. 
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This, it is hoped, will eventually provide communities with an annual 
income which should enhance the standard of living by financing many 
types of village improvements (Richardson, 1983 forthcoming). 
Finally, the LWP sponsors training programmes at sub-technical 
through to professional levels, increasing awareness of forestry's 
role in development at the village level and disseminating forestry 
skills throughout Basotho society. 
4. PROBLEMS. 
To date, short-term objectives have been achieved largely successfully. 
Planting targets have been regularly exceeded and offers of land con-
tinue to be made throughout the country. Trees are supplied to the 
Soil Conservation Division and the public and the evolution of admin-
istrative and technical infrastructure has progressed well. Prelim-
inary investigation suggests that donga sidewall extension and gulley 
denudation have been effectively controlled, but it is too early to 
guage the impact of woodlot establishment on water supplies and 
habitat degradation downstream of them. Training programmes are 
underway and being extended. Nevertheless, problems are emerging 
which may adversely affect implementation of the LWP's long-term 
objectives. As such, they merit further discussion. 
4.1 Training. 
The training of Basotho nationals at all levels is essential to the 
final success of the LWP and, while in the past, training has been 
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concentrated on the technical level , more emphasis is being placed 
now on the professional and sub-technical levels. At the profess-
ional level, Basotho nationals have been recruited at the National 
University of Lesotho and, through the British Council, arrangements 
have been made for them to attend a British University to study for 
a first degree in Forestry. At present there are three Basotho 
studying at Aberdeen. On their return as graduates, they will be-
come counterparts of the expatriate managers until 1985 whilst 
gradually assuming full management responsibility. 
However, the transition from expatriate to local management is un-
likely to be effected without difficulty. Whilst localisation is 
an accepted element of government policy, there is a tendency for it 
to proceed in a manner and at a pace detrimental to the project or 
institution concerned. The replacement of expatriate personnel 
with over ten years practical forestry experience by graduates with 
only a two year hand-over overlap will undoubtedly impair the effic-
iency and continuity of the Project. 
Furthermore, the Project's funding will eventually become the sole res-
ponsibility of the Lesotho Government. Thus, it is unlikely that 
the Project's internal auditing section will retain its independence 
of full ministerial financial control. Given that Lesotho's bureau-
cracy has become notorious for its inefficiency in accounting (Tarr, 
1982), the Project will definitely suffer in this process of assim-
ilation even if, as projected, it gains financial autonomy of the 
Soil Conservation Division. 
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At a sub-technical level, two separate training activities are under-
way. First, a one-year forestry course is being initiated at the 
Lesotho Agricultural college which will provide graduates capable of 
filling field supervisor or Ranger posts, many of which are vacant 
due to the lack of suitable candidates. Second, internal training 
is being undertaken to provide trained labour specialising in the 
more skilled operations of planting and, to some extent, exploitation. 
At present virtually all operations are carried out by labour spon-
sored by the World Food Programme (WFP). These workers are predom-
inantly women who are remunerated by WFP rations and, if they are 
required to work overtime, a supplementary cash bonus. However, the 
productivity of WFP labour is chronically low and, in operations such 
as planting, the quality of work is often unacceptable. Food pay-
ments do not provide much of an incentive for attentive and efficient 
labour. Since the employment is temporary, there is an understand-
able tendency to artificially prolong the project as much as possible 
anyway. In addition, there is very little training given to labourers, 
so the Project, largely because of budgetary constraints, is unable to 
establish a mobile, permanent and skilled workforce, but must recruit 
a different team of workers in each community. In future, it is 
anticipated that the actual planting will be completed by trained labour, 
with logistical support from WFP workers, but this policy is a long 
way from realisation. 
4.2 Conservation education 
The need for a broadly-based grass roots mode of conservation education 
has been belatedly recognised in Lesotho ( Government of Lesotho, 
1980, p. 209 ). Conservation measures continue to be negated 
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by inappropriate land use practices particularly overstocking, crop 
choice and methods of planting. Hence, it is now accepted that the 
formulation of conservation objectives should proceed in consultation 
with the people concerned and that the construction, maintenance and 
efficiency of conservation measures and structures depends to a large 
extent upon community understanding, support and participation. 
At present, a small informal educational programme is being run by 
the Division of Soil and Water Conservation. Upon designation of 
a particular project, a Division Officer is appointed to conduct 
discussion and training on conservation issues. Eventually, the 
participation of the Division is reduced and the programme continues 
under the auspices of a village conservation committee. "Village-
level training", then, is conducted by members of the community. 
This most certainly helps in accelerating the process of acceptance 
since respected village residents are much more likely to find a 
receptive audience and also because they are familiar with local 
conditions and agricultural practices. The teaching, although at 
a basic level, concentrates on three main issues : the importance 
and meaning of conservation, the construction and maintenance of 
remedial structures, and the optimal utilisation of land in accord-
ance with its capacity (Wellings and Matsaba, 1983 forthcoming). 
Whilst the programme is a significant step in the right direction, 
particularly in that local people are directly involved from the 
onset in negotiation, plan development and the training itself, its 
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major weakness lies in its insufficiency in depth. Moreover, in 
terms of training methodology, the lack of a demonstrative component 
limits its impact and it is possible that the conservation message 
is distorted as it passes from Division to community since feedback 
is limited and no real procedures exist to monitor performance 
(Weilings and Matsaba, 1983 forthcoming). 
Woodlot projects, while enjoying official local support, have seen 
little benefit from the education programme so far. It was noted 
above that site preparation is generally unsatisfactory and, whilst 
woodlots require little maintenance, ignorance does lead to illicit 
grazing and overcropping of the wood supply. It is therefore unsat-
isfactory that conservation education is entrusted primarily to a 
Division of MOAM and not more broadly based. The programme is in 
urgent need of expansion to include school age children through the 
provision of training at primary and post-primary levels within both 
formal and informal sectors. In addition, conservation education 
needs to be established as an important component of distance and 
extra-mural teaching. But, given the current direction in educat-
ional innovation in Lesotho, this prospectus seems unlikely to be 
fulfilled at least in the immediate future. 
4.3 Land tenure. 
Land tenure in Lesotho is based on the "philosophy that the land is 
a national asset to be enjoyed by the nation as a whole" (Williams, 
1972, p.6). Thus, Section 93(1) of the Lesotho Independence Order 
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of 1966 provides that : 
the power to allocate land that is vested in the Basotho 
nation, to make grants of interests or rights in or over 
rural land, to revoke or derogate from any allocation or 
grant that has been made or otherwise to terminate or re-
strict any interest or right that has been granted is 
vested in the King in trust for the Basotho nation. 
This provision is also contained in Article 4 of the 1973 Land Act 
which delegates the power of allocation to the Chieftainship. 
According to Article 6 of the Land Act 1973, the Chief is required 
to consult a Development Committee appointed by central government 
but, in practice, this is far from the case. Traditionally, an al-
location consists of the right to occupy and use land in perpetuity 
unless that right is revoked by the Chief. The power of the Chief-
tainship is therefore considerable and so the LWP is restricted to 
land actually offered to it. There are no provisions for purchas-
ing or expropriating land by official order. Hence, the selection 
of the site is controlled by the Chief with the result that the 
Project often has to make do with unfavourably located and inferior 
quality plots and is frequently denied access to land in need of 
its services. 
Various efforts by central government to modify the inert land tenure 
system (Government of Lesotho, 1980, p. 120) have been strongly con-
tested by rural Chiefs who see them as attempts to usurp the powers 
invested in them by the King and annex land under their jurisdiction. 
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Under the Land Act 1979, for example, authority over land was to 
pass to committees under the chairmanship of.the Chief (Government 
of Lesotho, 1980, p. 116). Thus, the 1978 and 1979 Land Acts made 
little impact upon rural tenure and it is not anticipated that the 
new Act presently going through Parliament will induce significant 
change in the system either ( Wellings, 1983 ). Moreover, the 
Forest Act 1978, which legitimises the LWP's 'ownership ' of 
woodlot sites, has yet to be tested in application. Security of 
tenure may prove to be more tenuous in practice than in theory. 
4.4 Impact upon rural development. 
The Woodlot Project was originally conceived as a stimulus of rural 
development activities by infusing an awareness of conservation and 
appropriate patterns of land use and by directing capital into the 
rural economy in addition to its role in conservation and fuelwood 
production. However, in the absence of a broadly based education 
programme and development ventures in other sectors, its efforts 
have become remedial rather than catalytic. Indeed, if local 
maintenance proves ineffective and unsatisfactory practices continue 
to abrogate the Project's effectiveness, then the impact of village 
woodlots may be more temporary than permanent. 
There is, as yet, little sign that the increased accessibility and 
volume of fuelwood has improved agricultural productivity but some 
evidence to suggest that scavanging for wood and dung burning per-
sist in serviced communities merely because these sources are free 
of payment. And, food for work programmes do not have any lasting 
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impact upon the rural economy if they encourage people to neglect 
their farms. The income accruing to village development committees 
from timber production is presently inadequate to support develop-
ment activity. 
4.5 Administrative designation. 
The success of the LWP in establishing woodlots, undertaking train-
ing and creating technical infrastructure led directly to the for-
mulation of the Forest Act 1978 and the subsequent Forest Regulation 
of 1980. The Act provides for implementation by the Forestry Div-
ision of the MOAM and section 20 makes it clear that until the 
creation of the Forestry Division any references to such a Division 
shall be construed as references to the LWP. This Act is a very 
real step in terms of administrative redesignation, but so far its 
implementation has proceeded sluggishly. Although the Act alludes 
to the role of the LWP as the Forestry Division, and despite the 
fact that the ultimate aim of the LWP is to establish this Division, 
no moves have been made by the MOAM to effect this transformation. 
The status of the LWP as embryonic Forestry Division has changed 
little since 1973 even though the need for a central authority to 
control all forestry activities has never been greater. 
The present lack of recognition of the LWP in the role of forest 
authority seems to stem from a lack of understanding of the role 
afforestation can play in rural development. This may be largely 
due to the absence of a varied forestry tradition and the long as-
sociation of trees with soil conservation which overshadows the full 
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potential of forestry. The paradoxical nature of this situation 
is apparent since it is only by extending the scope of systematic 
forest management that forestry can make the most significant con-
tribution to the fight against erosion. The Third Development Plan 
is symptomatic of this lack of understanding of the diverse poten-
tial of forestry. Not only is the overall case for forestry in-
adequately represented but the long term objectives of the LWP are 
omitted altogether. Whilst the Plan goes on to state that woodlots 
will be established at an average rate of 600 ha* per year, no at-
tempt is made to relate afforestation to the broad aims of the Plan 
(Government of Lesotho, 1980, pp. 186-187 ). 
These aims include : "protecting soil and water resources and 
exploiting them to the fullest possible extent" and "increasing 
domestic employment", in both of which forestry has an important 
part to play. In the longer term, recent legislation and, perhaps 
more important, the continued support of the rural people indicate 
a growing understanding of forestry. However, delay in creating the 
Forestry Division not only restricts the present development and 
implementation of a sound afforestation policy but may lead to 
long term detrimental effects in rural development. If the present 
vacuum continues until 1985, the recently returned graduates will 
have to simultaneously master their profession in a working envir-
onment and negotiate with other divisions in the MOAM. The import-
ance of these first negotiations must not be overlooked as they could 
permanently determine the role forestry is to play in subsequent 
rural development in Lesotho ( Davidson, 1981 b ). 
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5. FUTURE DIRECTIONS. 
The future of the LWP can be discussed under five headings : 
(a) continued woodlot establishment with more emphasis on 
Pinus species; 
(b) more use of the middle altitudes; 
(c) the transformation of the LWP into a Forestry Division; 
(d) wider integration of forestry into rural development; 
(e) the replacement of expatriate managers by Basotho nationals. 
The establishment of village woodlots will continue but with increased 
emphasis on species choice in relation to site. Considering both past 
experience and the quality of land being offered to the LWP, the swing 
from Eucalyptus to Pinus species will continue. In connection with 
species selection, research activities will have an increasing impact. 
On low grade sites, for example, P. radiata will replace E. rubida as 
the main species planted; on the poor pine sites>P. pinaster may be 
more widely used because of its particularly low nutrient demand (Richard-
son, 1981 b). More attention will be paid to trained planting gangs and 
contractors may be used for ploughing and road construction (Davidson, 
1980 b). Despite recent legislative changes in the system of land 
tenure and the powers of protection conferred upon the LWP by the 
Forest Act, the support and enthusiasm of the rural population will 
still be actively pursued. The reasons for this are twofold : first, 
offers of land by the Chiefs will remain the Project's principal way of 
acquiring land. Second, the continued enthusiasm of the local popul-
ation is much more important than legislation in combating illicit 
grazing, fire and uncontrolled cutting (Long, 1978). 
26 
Most of the land offered to the LWP still falls into Category 7 : 
"Land Unsuitable for Agriculture" as defined in The Land Resources 
of Lesotho Study (Bawdsi and Carrol, 1968). More use is likely to 
be made of the Agricultural Potential Map included in this study in 
future planning (Henry, 1980). It should be noted that land in 
Category 7 covers 350 000 ha., which is far in excess of the 16 000 
to 20 000 ha. that were estimated by Long (1972) to be necessary to 
meet domestic fuelwood requirements. With pressure for land in-
creasing most sharply in the lowlands, more use may be made of the 
middle altitudes (1 180 to 2 400m). This trend could lead to the 
establishment of larger areas capable of supporting small-scale 
local industries (Davidson 1980 b). Wider soil and water conserv-
ation benefits would then be realised and the potential for agricul-
tural integration would be increased. 
The eventual transformation of the LWP into a Forestry Division will 
lead to increased awareness of the potential applications of forestry 
in rural development. The advantages of a central forest authority 
which would then accrue to the GOL are : first, the case for forestry 
in development would be brought into ministerial deliberations at a 
policy making level. Second, the GOL would have at its disposal a 
technically informed organisation capable of co-ordinating forestry 
development initiatives whilst controlling existing forest areas. 
In filling a more diverse role in rural development, forestry could 
become a significant part of the fight against domestic unemployment, 
particularly as job opportunities in South Africa continue to decline 
with internalization of the mines' labour force. 
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Agricultural integration is likely to proceed on two broad fronts. 
First, in selected development areas that are provided for by the 
Land Act 1979. Second, on a smaller scale, both communities and 
individual farmers who have received greater security of land 
tenure through the Land Act may be more inclined to establish their 
own woodlots and shelter belts. The LWP is both capable and will-
ing to participate in both of these initiatives through appropriate 
incentive and extension schemes. Also the decentralisation mention-
ed earlier should lead to greater co-ordination between the agencies 
involved in rural development. This should bring a wider appreciation 
of forestry across a broad spectrum and steps may be taken to pro-
mote the multiple use of forest land. 
The replacement of expatriate management by Basotho nationals with 
professional forestry qualifications will mark a significant turning 
point in the development of forestry in Lesotho. Although problems 
are anticipated, responsibility will be passed progressively from 
expatriate to Mosotho until the latter has assimilated some of the 
practical and operational experience of the former. 
Once all these changes are complete Lesotho will be possessed of an 
indigenous, well-balanced and technically competent Forestry Division. 
On balance, the prospects appear favourable, but so much depends on 
the participation of the community and developments in other sectors 
of the rural economy. At present, the LWP is obliged to operate wi-
thin a piecemeal policy framework. To make a real impact, it not 
only has to expand its own activities, but must be incorporated as a 
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component of an integrated development package. A broadly based, 
informal educational programme, as emphasised here, is a particularly 
pressing need but this is only one ingredient in the recipe. If the 
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